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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys Eng

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 177.109 193.933 223.283 -   223.283 224.116 371.311 341.508 381.221 Continuing Continuing
1447: Surf Combatant Combat
System Imp

171.533 193.933 223.283 -   223.283 224.116 371.311 341.508 381.221 Continuing Continuing

9999: Congressional Adds 5.576 -   -   -   -   -   -   -   -   0.000 5.576

A. Mission Description and Budget Item Justification
This project provides Cruiser and Destroyer Aegis Combat System (ACS) upgrades and integrates new equipment and systems to pace the threat and capture
advances in technology. Examples of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require
corresponding Aegis Weapon System (AWS) and ACS changes.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 183.275 193.933 212.064 -   212.064
Current President's Budget 177.109 193.933 223.283 -   223.283
Total Adjustments -6.166 -   11.219 -   11.219

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 0.784 -  
• SBIR/STTR Transfer -6.185 -  
• Program Adjustments -   -   13.840 -   13.840
• Section 219 Reprogramming -0.753 -   -   -   -  
• Rate/Misc Adjustments -   -   -2.621 -   -2.621
• Congressional General Reductions
Adjustments

-0.012 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Advanced Capability Build 12 and 14 1.593 -  
Congressional Add: Aegis Research and Development 3.983 -  

5.576 -  
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Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Congressional Add Subtotals for Project: 9999

Congressional Add Totals for all Projects 5.576 -  
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
1447: Surf Combatant Combat
System Imp

171.533 193.933 223.283 -   223.283 224.116 371.311 341.508 381.221 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project provides Cruiser & Destroyer ACS upgrades and integrates new equipment and systems to pace the threat and capture advances in technology. Examples
of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require corresponding AWS and ACS
changes. The ACS capabilities have continually evolved. Baseline (B/L) 2 (CG 52-58) introduced the VLS, Tomahawk Weapon System, and ASW upgrades. B/L 3 (CG
59-64) introduced the AN/SPY-1B Radar, AN/UYQ-21 consoles, and AN/UYK-43 computers. B/L 4 (CG 65-73) introduced the production of AN/UYK-43/44 computers
with superset computer programs developed for the DDG 51. B/L 5 was introduced in FY1992 DDGs and included the JTIDS, TADIL-16, C2P, Combat Direction
Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and Aegis ER Missile. B/L 5 was developed
in two steps (Phase 1 and Phase 3): Phase 1 integrated AEGIS ER and supported the MIOC; Phase 3 integrated system upgrades including Defensive Electronic
Attack, Track Load Control Algorithms, and Track Initiation Processor (integrated on B/L 5 Phase 3, DDGs 68+); JTIDS and the OJ-663 color display Tactical Graphics
capability into the ACS. B/L 5 Phase 3 is now resident on baseline 3 and 4 CGs and DDG 51-78. B/L 6 Phase 1 introduced COTS, FDDI, LAN, UYQ-70 consoles, CEC
for CGs, and an adjunct COTS computer for ADS. It supported OPEVAL of CEC in CGs 66 and 69 and was introduced in the DDG 51 class beginning with DDG 79.
B/L 6 Phase 1 is now resident on CGs 59, 65, 66, 68, 69, and 71. B/L 6 Phase 3 was introduced on DDGs 85-90 and was back-fitted onto DDGs 79-84. B/L 6 Phase
3 upgrades included embarked helicopters, FODMS, implementation of affordability initiatives, adjunct computers for all AWS elements, CEC for DDGs and BFTT,
ADS, ESSM ID upgrades Phase 1, ATWCS Phase II, Fire Control System Upgrades, and JMCIS. B/L 7 Phase 1 is installed in the DDG 51 class beginning with DDG
91-102. Major B/L 7 upgrades include but are not limited to introduction and integration of new radar (AN/SPY-1D(V) upgrade), replacement of all UYK-43 and adjunct
computers with a COTS-based advanced computing infrastructure, AN/SQQ-89(V)15, and the Remote Mine Hunting System. B/L 7P1R (DDG 103-112) upgraded the
computing infrastructure, CIWS, Air Control, and introduced OA developed products into the baseline.

The Modernization Baselines will provide new technology to replace aging military equipment, extend service life, and maintain viability of the Aegis combatant into
the future. These baselines should reduce the life cycle costs to maintain combat systems and streamline the development of capabilities. ACB08/TI08 (Cruiser
Modernization) consists of an upgraded computing infrastructure and computer program enhancements to existing warfighting capabilities on CG 52-58. ACB12/TI12
(Aegis Modernization) consists of an upgraded computing infrastructure and computer program enhancements to provide increased warfighting capabilities which will
modernize CG 59-73 and DDG 51-78. ACB12 Destroyer upgrades will consist of NIFC-CA, SM-6, CDS, CPS, MMSP, and BMD. ACB12 Cruiser Upgrades will consist
of NIFC-CA, SM-6, CDS, CPS and MMSP SPY-1B(V) Integration. ACB14 will be limited to a combination of capabilities outlined in OPNAV's ACB14 Development
Guidance Letter: Aegis BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected SBIRs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: AEGIS DEVELOPMENT SUPPORT

Articles:
31.572

0
33.916

0
30.999

0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Provided Aegis development support for the following: CSEDS, Program Generation Center, and Computer Program Test Site
(CPTS) in support of Aegis computer program development, testing, and integration for all AWS products.  Continued to provide
systems engineering services at our labs and field activities, to include program management support, modeling & simulation,
requirements management, warfighting capability integration impacts, and conceptual studies.  Provided computer program
license funding to support land based test sites installation, development and test efforts.  Provided COTS issue resolution to
support in service Aegis Ships and address computer program modification to enable integration of replacements parts.  Aegis
development support in FY10 was primarily in support of ACB12/TI12 and ACB08.1 test efforts.
FY 2011 Plans:
Plan to provide Aegis development support for the following: CSEDS, Program Generation Center, and CPTS in support of Aegis
computer program development, testing, and integration for all AWS products.  Continue to provide systems engineering for labs
and field activities to support services; provide program management support, modeling & simulation, requirements management,
warfighting capability integration impacts, and conceptual studies.  Provides computer program license funding to support land
based test sites installation, development and test efforts.  Provide COTS issue resolution to support in service Aegis Ships
and address computer program modification to enable integration of replacements parts.  Aegis development support in FY11
is primarily in support of ACB12/TI12, Aegis B/L 7.1.3 upgrade, ACB08.1.1.1 upgrade, and future combat system development
efforts.
FY 2012 Plans:
Plan to provide Aegis development support for the following: CSEDS, Program Generation Center, and CPTS in support of Aegis
computer program development, testing, and integration for all AWS products.  Continue to provide systems engineering for labs
and field activities to support services; provide program management support, modeling & simulation, requirements management,
warfighting capability integration impacts, and conceptual studies.  Provides computer program license funding to support land
based test sites installation, development and test efforts.  Provide COTS issue resolution to support in service AEGIS Ships
and address computer program modification to enable integration of replacements parts.  Aegis development support in FY12 is
primarily in support of ACB12/TI12, MMSP on cruisers, DDG113, Aegis B/L 7.1R backfit, and future combat system development
efforts.
Title: ADVANCED CAPABILITY BUILD ACB08

Articles:
FY 2010 Accomplishments:

6.970
0

1.600
0

0.700
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Completed computer program development and successfully Certified ACB08.  Commenced and completed critical computer
program discrepancies corrections and provided an upgraded computer program with increased capability related to Technical
Data Collection (TDC) and planned certification in Jun 2010.
FY 2011 Plans:
Addressing critical computer program discrepancies related to upgraded capabilities integrated within the Aegis ACB08 combat
system configuration, and deliver upgraded computer program (8.1.1.1).
FY 2012 Plans:
Address critical computer program discrepancies related to upgraded capabilities integrated within the Aegis ACB08 combat
system configuration.
Title: TECHNOLOGY INSERTION TI12

Articles:
FY 2010 Accomplishments:
Provided system engineering required for integration of COTS technology including CDS, CPS, and other COTS hardware
associated with the Aegis Weapon System.  Completed Critical Design Review (CDR) and In Progress Review (IPR) #4.
Supported ACB12 system engineering to develop and integrate increased capabilities.  Continued computer program
development efforts related to Aegis ACB12.  Continue testing and integration of Aegis ACB12 capabilities identified.
FY 2011 Plans:
Continue to provide system engineering required for integration of COTS technology including CDS, CPS, and other COTS
hardware associated with the Aegis Weapon System.  Successfully conducted IPR #5.  Continue to support ACB12 system
engineering to develop and integrate increased capabilities.  Continue computer program development efforts related to Aegis
ACB12.  Continued testing and integration of Aegis ACB12 capabilities identified.
FY 2012 Plans:
Continue to provide system engineering required for integration of COTS technology including CDS, CPS, and other COTS
hardware associated with the AEGIS Weapon System.  Continue to support system engineering review Test Readiness
Review (TRR), System Functional Test (SFT), and Mission Readiness Assessment (MRA).  Continue to support ACB12 system
engineering to developed and integrated increased capabilities.  Continue computer program development efforts related to Aegis
ACB12.  Continue testing and integration of Aegis ACB12 capabilities identified.  Execute Aegis Weapon System demonstration to
support system level testing.

9.566
0

3.175
0

1.721
0

Title: ADVANCED CAPABILITY BUILD ACB12
Articles:

79.459
0

72.405
0

73.724
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Completed CDR and IPR #4.  Supported ACB12 system engineering to develop and integrate increased capabilities.  Continued
computer program development efforts related to Aegis ACB12.  Continued testing and integration of Aegis ACB12 identified
capabilities.
FY 2011 Plans:
Successfully conducted IPR #5.  Continue to support ACB12 system engineering to develop and integrate increased capabilities.
Continue computer program development efforts related to Aegis ACB12.  Continue testing and integration of Aegis ACB12
identified capabilities.
FY 2012 Plans:
Continue to provide system engineering to support TRR, SFT, and MRA.  Continue to support ACB12 system engineering to
develop and integrate increased capabilities.  Continue computer program development efforts related to Aegis ACB12.  Continue
testing and integration of Aegis ACB12 identified capabilities.  Execute Aegis Weapon System demonstration to support system
level testing.
Title: ADVANCED CAPABILITY BUILD 12 DELTA CONFIGURATION (DDG 113)

Articles:
FY 2010 Accomplishments:
Evaluated and commenced update of Aegis Combat System Specification to support new construction combat system
configuration identified for DDG 113.
FY 2011 Plans:
Complete system engineering related to the specific design review and complete CDR changes required to support the
configuration changes.  Commence computer program capture from Aegis ACB 12.  Conduct IPR to monitor the development and
integration of DDG 113 combat system design configuration.  Support development and integration of the SPY-1D(V) Radar with
MMSP.
FY 2012 Plans:
Continue code capture and commence computer program development, commence system test to evaluate DDG 113 unique
configuration.  Conduct IPR to monitor the development and integration of DDG 113 combat system configuration.  Support
Production Readiness Review (PRR) related to the DDG 113 Combat System. Continue to develop SPY-1D (V) Radar interface to
the MMSP.

9.859
0

34.200
0

29.110
0

Title: ADVANCED CAPABILITY BUILD ACB14
Articles:

9.429
0

27.140
0

35.560
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Accelerated system engineering review to develop and integrate the AEGIS SPY-1B (V) with MMSP for CG65-73 within the
ACB12 Computer Program configuration.  Evaluate future capabilities to be integrated within the Aegis ACB14 Combat System
configuration.  Complete program kickoff to define system level requirements and combat system design impact to integrate the
selected capabilities.
FY 2011 Plans:
Continue system engineering efforts to complete SRR to develop and integrate the Aegis SPY-1B(V) with MMSP.  Complete
system engineering efforts to define and modify the Aegis ACB12 specification to develop and integrate future capabilities.
FY 2012 Plans:
Continue system engineering efforts to complete IPR #1.  Commence computer program development to integrate the Aegis
SPY-1B (V) radar and MMSP within the ACB12 Computer Program configuration.  Commence development testing effort to
validate capability requirements.
Title: NAVAL INTEGRATED FIRE CONTROL-COUNTER AIR

Articles:
FY 2010 Accomplishments:
Supported the ACB12 CDR.  Completed NIFC-CA computer program modification required to achieve the defined requirements.
Initiated computer program testing.  Commenced upgrade to WSMR to support NIFC-CA testing.
FY 2011 Plans:
Continue to support NIFC-CA development and integration within the Aegis ACB12 combat system configuration.  Maintain White
Sands Missile Range (WSMR) site to support NIFC-CA and SM6 integration within the Aegis ACB12 combat system.  Conduct
IPR to monitor the development and integration of the NIFC-CA capability.
FY 2012 Plans:
Continue to support NIFC-CA development and integration within the Aegis ACB12 combat system configuration.  Maintain
WSMR site to support NIFC-CA and SM6 integration within the Aegis ACB12 combat system.  Conduct IPR to monitor the
development and integration of the NIFC-CA capability.

24.678
0

21.497
0

11.994
0

Title: AEGIS BASELINE 7.1.2 UPGRADE
Articles:

FY 2012 Plans:
Provide engineering effort to develop work package definition, identify specification changes, and define design information to port
the Aegis B/L 7.1R Computer Program within the Aegis B/L 7.1.2 Hardware configuration and address fleet reported deficiencies

-   -   19.500
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

related to maintainability, interoperability, and stability. Provide NJ site upgrades to support development and test efforts related to
Aegis B/L 7.1.2 back fit plan.
Title: FUTURE COMBAT SYSTEM DEVELOPMENT AND INTEGRATION

Articles:
FY 2012 Plans:
Commence system engineering efforts to address the development and integration of the Air & Missile Defense Radar (AMDR)
into Aegis.

-   -   19.975
0

Accomplishments/Planned Programs Subtotals 171.533 193.933 223.283

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• R&D 0604501N: Multi Mission
Signal Processor

52.649 32.607 32.361 0.000 32.361 25.778 14.989 19.324 19.638 Continuing Continuing

• SCN 2122: DDG 51 2,483.578 2,970.174 2,319.392 0.000 2,319.392 3,405.498 3,181.098 2,995.564 2,513.860 Continuing Continuing
• OPN 0960: CG Modernization 316.711 356.958 590.349 0.000 590.349 594.209 642.274 246.502 245.904 Continuing Continuing
• OPN 5246: AEGIS Support
Equipment

99.119 162.307 43.148 0.000 43.148 47.986 66.915 51.694 58.640 Continuing Continuing

• OPN 0900: DDG Modernization 159.296 296.691 119.522 0.000 119.522 441.455 346.020 692.153 519.938 Continuing Continuing
• R&D 0603879N PU 3031: SIAP
(IABM Integration for DDG

40.097 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 40.097

• R&D 0604378N PU 3159: NIFC-
CA

10.574 21.517 24.898 0.000 24.898 28.990 15.849 4.651 4.743 Continuing Continuing

• OPN 2980: Multi Mission Signal
Processor

0.200 18.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Combat system improvements are implemented in baselines as described in the project mission statement. After the combat system is completed and tested, the
computer program and associated equipment are delivered to the new construction shipbuilders and modernization shipyards where the program and equipment are
installed and tested along with all other elements of the shipboard combat system and associated combat support systems. The computer program is a Government
Furnished Equipment (GFE) deliverable to the Production Test Center for equipment test and check out. Future Combat System delivery will be provided in ACBs
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and TIs using a contract to provide Platform System Engineering Agent (PSEA) services.  Additional contracts will be awarded to address ACB12 completion, ACB14
development, Sites Management, and MMSP development.

E. Performance Metrics
Combat system development efforts will complete major development milestones.
Major Milestones for ACB12:
Completion of IPR #4 in third quarter FY10.
Completion of IPR #5 in first quarter of FY11.
Test Readiness Review # 1 (TRR#1) in fourth quarter of FY12.
Final Certification in first quarter of FY14.

Major Milestones for ACB14:
System Requirements Review (SRR) in second quarter of FY11.
In Progress Review #1 in first quarter of FY12.
In Progress Review #2 in first quarter of FY13.
In Progress Review #3 in third quarter of FY13.
Demonstration in first quarter FY14.
Mission Readiness Review (MRR) in third quarter FY14.
Final Certification in second quarter FY15.
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering SS/CPAF Lockheed
Martin:Moorestown, NJ 1,546.084 107.039 Dec 2010 132.249 Oct 2011 -   132.249 0.000 1,785.372  

Systems Engineering SS/CPFF APL:Baltimore, MD 38.448 6.505 Nov 2010 6.700 Oct 2011 -   6.700 0.000 51.653  
Systems Engineering WR NSWC:Dahlgren, VA 238.535 35.617 Nov 2010 36.477 Oct 2011 -   36.477 0.000 310.629  

Systems Engineering SS/CPAF BAE Systems:Rockville,
MD 32.299 4.112 Feb 2011 3.984 Oct 2011 -   3.984 0.000 40.395  

Systems Engineering WR NSWC:Port Hueneme,
CA 45.099 6.115 Nov 2010 6.054 Oct 2011 -   6.054 0.000 57.268  

Systems Engineering WR NWAS:Corona, CA 26.207 0.444 Nov 2010 1.200 Oct 2011 -   1.200 0.000 27.851  

Systems Engineering WR SPAWAR:San Diego,
CA 9.099 0.300 Nov 2010 0.390 Oct 2011 -   0.390 0.000 9.789  

Systems Engineering WR Various:Various 76.771 18.599 Dec 2010 19.041 Oct 2011 -   19.041 0.000 114.411  

Award fees SS/CPAF Lockheed
Martin:Moorestown, NJ 191.659 8.490 Dec 2010 9.414 Oct 2011 -   9.414 0.000 209.563  

Award fees SS/CPAF BAE Systems:Rockville,
MD 1.962 0.089 Feb 2011 0.110 Oct 2011 -   0.110 0.000 2.161  

Award fees SS/CPAF
Alion
Science:Washington
DC

1.540 0.290 Dec 2010 0.320 Oct 2011 -   0.320 0.000 2.150  

Award fees WR Various:Various 6.234 0.644 Jul 2011 0.830 Oct 2011 -   0.830 0.000 7.708  
Subtotal 2,213.937 188.244 216.769 -   216.769 0.000 2,618.950

Remarks
Various Performing Activities consist of multiple performing activities with funding for each no greater than $1 million per year.  These larger performing activities include CECOM,
National Research Lab (NRL), CDSA Damneck, NSWC/Crane, NSWC/Indianhead, and NAWC China Lake.

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR Department of
Interior:Boise, Idaho 37.140 0.550 Jul 2011 0.900 Oct 2011 -   0.900 0.000 38.590  
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Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR NAVAIR:Pax River, MD 11.311 0.313 Nov 2010 0.650 Oct 2011 -   0.650 0.000 12.274  
Subtotal 48.451 0.863 1.550 -   1.550 0.000 50.864

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support SS/CPAF

Alion
Science:Washington
DC

20.291 1.908 Feb 2011 1.845 Oct 2011 -   1.845 0.000 24.044  

Program Management
Support SS/CPAF SAIC:Mclean, VA 2.918 2.918 Dec 2010 3.119 Oct 2011 -   3.119 0.000 8.955  

DAWDF Various Various:Various 0.907 -   -   -   -   0.000 0.907  
Subtotal 24.116 4.826 4.964 -   4.964 0.000 33.906

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 2,286.504 193.933 223.283 -   223.283 0.000 2,703.720

Remarks
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
1447: Surf Combatant Combat System Imp

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1447
ADVANCED CAPABILITY BUILD 08 FINAL CERTIFICATION 1 2010 1 2010
ADVANCED CAPABILITY BUILD 08 AWS 8.1 FINAL CERTIFICATION 3 2010 3 2010
ADVANCED CAPABILITY BUILD 12 CRITICAL DESIGN REVIEW 1 2010 1 2010
ADVANCED CAPABILITY BUILD 12 IN-PROGRESS REVIEW #4 3 2010 3 2010
ADVANCED CAPABILITY BUILD 12 IN-PROGRESS REVIEW #5 1 2011 1 2011
ADVANCED CAPABILITY BUILD 12 SYSTEM FUNCTIONAL TEST 2 2012 2 2012
ADVANCED CAPABILITY BUILD 12 MISSION READINESS ASSESSMENT #1 3 2012 3 2012
ADVANCED CAPABILITY BUILD 12 TEST READINESS REVIEW 4 2012 4 2012
ADVANCED CAPABILITY BUILD 12 DEMONSTRATION 1 2013 1 2013
ADVANCED CAPABILITY BUILD 12 MISSION READINESS ASSESSMENT #2 2 2013 2 2013
ADVANCED CAPABILITY BUILD 12 COMBAT SYSTEM SHIPS QUALIFICATION
TRIAL 3 2013 3 2013

ADVANCED CAPABILITY BUILD 12 FINAL CERTIFICATION 1 2014 1 2014
ADVANCED CAPABILITY BUILD 12 DDG 113 IN-PROGRESS REVIEW #1 1 2012 1 2012
ADVANCED CAPABILITY BUILD 12 DDG 113 IN-PROGRESS REVIEW #2 2 2012 2 2012
ADVANCED CAPABILITY BUILD 12 DDG 113 IN-PROGRESS REVIEW #3 4 2012 4 2012
ADVANCED CAPABILITY BUILD 12 DDG 113 TEST READINESS REVIEW 4 2013 4 2013
ADVANCED CAPABILITY BUILD 12 DDG 113 AEGIS LIGHT OFF 4 2014 4 2014
ADVANCED CAPABILITY BUILD 12 DDG 113 SEA TRIALS 3 2015 3 2015
ADVANCED CAPABILITY BUILD 12 DDG 113 COMBAT SYSTEM SHIPS
QUALIFICATION TRIAL 1 2016 1 2016

ADVANCED CAPABILITY BUILD 12 DDG 113 FINAL CERTIFICATION 2 2016 2 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
1447: Surf Combatant Combat System Imp

Start End
Events by Sub Project Quarter Year Quarter Year

ADVANCED CAPABILITY BUILD 14 SYSTEM REQUIREMENTS REVIEW 1 2011 1 2011
ADVANCED CAPABILITY BUILD 14 SYSTEM FUNCTIONAL REVIEW 3 2011 3 2011
ADVANCED CAPABILITY BUILD 14 IN-PROGRESS REVIEW #1/PRELIMINARY
DESIGN REVIEW 1 2012 1 2012

ADVANCED CAPABILITY BUILD 14 IN-PROGRESS REVIEW #2 CRITICAL DESIGN
REVIEW 1 2013 1 2013

ADVANCED CAPABILITY BUILD 14 IN-PROGRESS REVIEW #3 TEST READINESS
REVIEW 3 2013 3 2013

ADVANCED CAPABILITY BUILD 14 DEMONSTRATION 1 2014 1 2014
ADVANCED CAPABILITY BUILD 14 AEGIS LIGHT OFF 3 2014 3 2014
ADVANCED CAPABILITY BUILD 14 MISSION READINESS ASSESSMENT 4 2014 4 2014
ADVANCED CAPABILITY BUILD 14 COMBAT SYSTEM SHIPS QUALIFICATION
TRIAL 1 2015 1 2015

ADVANCED CAPABILITY BUILD 14 FINAL CERTIFICATION 2 2015 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 5.576 -   -   -   -   -   -   -   -   0.000 5.576
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Advanced Capability Build 12 and 14
FY 2010 Accomplishments: FY10 Congressional add supports research and development efforts in conjuction
with Aegis Advanced Capability Builds (ACB)12 and 14.

1.593 -  

Congressional Add: Aegis Research and Development
FY 2010 Accomplishments: FY10 Congressional add supports research and development efforts in conjuction
with future Aegis implementations.

3.983 -  

Congressional Adds Subtotals 5.576 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Add.
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             This project provides Cruiser and Destroyer Aegis Combat System (ACS) upgrades and integrates new equipment and systems to pace the threat and capture advances in technology. Examples of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require corresponding Aegis Weapon System (AWS) and ACS changes.
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project provides Cruiser & Destroyer ACS upgrades and integrates new equipment and systems to pace the threat and capture advances in technology. Examples of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require corresponding AWS and ACS changes. The ACS capabilities have continually evolved. Baseline (B/L) 2 (CG 52-58) introduced the VLS, Tomahawk Weapon System, and ASW upgrades. B/L 3 (CG 59-64) introduced the AN/SPY-1B Radar, AN/UYQ-21 consoles, and AN/UYK-43 computers. B/L 4 (CG 65-73) introduced the production of AN/UYK-43/44 computers with superset computer programs developed for the DDG 51. B/L 5 was introduced in FY1992 DDGs and included the JTIDS, TADIL-16, C2P, Combat Direction Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and Aegis ER Missile. B/L 5 was developed in two steps (Phase 1 and Phase 3): Phase 1 integrated AEGIS ER and supported the MIOC; Phase 3 integrated system upgrades including Defensive Electronic Attack, Track Load Control Algorithms, and Track Initiation Processor (integrated on B/L 5 Phase 3, DDGs 68+); JTIDS and the OJ-663 color display Tactical Graphics capability into the ACS. B/L 5 Phase 3 is now resident on baseline 3 and 4 CGs and DDG 51-78. B/L 6 Phase 1 introduced COTS, FDDI, LAN, UYQ-70 consoles, CEC for CGs, and an adjunct COTS computer for ADS. It supported OPEVAL of CEC in CGs 66 and 69 and was introduced in the DDG 51 class beginning with DDG 79. B/L 6 Phase 1 is now resident on CGs 59, 65, 66, 68, 69, and 71. B/L 6 Phase 3 was introduced on DDGs 85-90 and was back-fitted onto DDGs 79-84. B/L 6 Phase 3 upgrades included embarked helicopters, FODMS, implementation of affordability initiatives, adjunct computers for all AWS elements, CEC for DDGs and BFTT, ADS, ESSM ID upgrades Phase 1, ATWCS Phase II, Fire Control System Upgrades, and JMCIS. B/L 7 Phase 1 is installed in the DDG 51 class beginning with DDG 91-102. Major B/L 7 upgrades include but are not limited to introduction and integration of new radar (AN/SPY-1D(V) upgrade), replacement of all UYK-43 and adjunct computers with a COTS-based advanced computing infrastructure, AN/SQQ-89(V)15, and the Remote Mine Hunting System. B/L 7P1R (DDG 103-112) upgraded the computing infrastructure, CIWS, Air Control, and introduced OA developed products into the baseline. 

The Modernization Baselines will provide new technology to replace aging military equipment, extend service life, and maintain viability of the Aegis combatant into the future. These baselines should reduce the life cycle costs to maintain combat systems and streamline the development of capabilities. ACB08/TI08 (Cruiser Modernization) consists of an upgraded computing infrastructure and computer program enhancements to existing warfighting capabilities on CG 52-58. ACB12/TI12 (Aegis Modernization) consists of an upgraded computing infrastructure and computer program enhancements to provide increased warfighting capabilities which will modernize CG 59-73 and DDG 51-78. ACB12 Destroyer upgrades will consist of NIFC-CA, SM-6, CDS, CPS, MMSP, and BMD. ACB12 Cruiser Upgrades will consist of NIFC-CA, SM-6, CDS, CPS and MMSP SPY-1B(V) Integration. ACB14 will be limited to a combination of capabilities outlined in OPNAV's ACB14 Development Guidance Letter: Aegis BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected SBIRs.
                         
                             
                                 AEGIS DEVELOPMENT SUPPORT
                                 
                                     
                                         31.572
                                         0
                                         
						Provided Aegis development support for the following: CSEDS, Program Generation Center, and Computer Program Test Site (CPTS) in support of Aegis computer program development, testing, and integration for all AWS products.  Continued to provide systems engineering services at our labs and field activities, to include program management support, modeling & simulation, requirements management, warfighting capability integration impacts, and conceptual studies.  Provided computer program license funding to support land based test sites installation, development and test efforts.  Provided COTS issue resolution to support in service Aegis Ships and address computer program modification to enable integration of replacements parts.  Aegis development support in FY10 was primarily in support of ACB12/TI12 and ACB08.1 test efforts.  
					
                                    
                                
                                 
                                     
                                         33.916
                                         0
                                         
						Plan to provide Aegis development support for the following: CSEDS, Program Generation Center, and CPTS in support of Aegis computer program development, testing, and integration for all AWS products.  Continue to provide systems engineering for labs and field activities to support services; provide program management support, modeling & simulation, requirements management, warfighting capability integration impacts, and conceptual studies.  Provides computer program license funding to support land based test sites installation, development and test efforts.  Provide COTS issue resolution to support in service Aegis Ships and address computer program modification to enable integration of replacements parts.  Aegis development support in FY11 is primarily in support of ACB12/TI12, Aegis B/L 7.1.3 upgrade, ACB08.1.1.1 upgrade, and future combat system development efforts.  
					
                                    
                                     
                                         30.999
                                         0
                                    
                                     
                                         30.999
                                         0
                                         
					Plan to provide Aegis development support for the following: CSEDS, Program Generation Center, and CPTS in support of Aegis computer program development, testing, and integration for all AWS products.  Continue to provide systems engineering for labs and field activities to support services; provide program management support, modeling & simulation, requirements management, warfighting capability integration impacts, and conceptual studies.  Provides computer program license funding to support land based test sites installation, development and test efforts.  Provide COTS issue resolution to support in service AEGIS Ships and address computer program modification to enable integration of replacements parts.  Aegis development support in FY12 is primarily in support of ACB12/TI12, MMSP on cruisers, DDG113, Aegis B/L 7.1R backfit, and future combat system development efforts. 
				
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD ACB08
                                 
                                     
                                         6.970
                                         0
                                         
						Completed computer program development and successfully Certified ACB08.  Commenced and completed critical computer program discrepancies corrections and provided an upgraded computer program with increased capability related to Technical Data Collection (TDC) and planned certification in Jun 2010.   										

					
                                    
                                
                                 
                                     
                                         1.600
                                         0
                                         
						Addressing critical computer program discrepancies related to upgraded capabilities integrated within the Aegis ACB08 combat system configuration, and deliver upgraded computer program (8.1.1.1).  
					
                                    
                                     
                                         0.700
                                         0
                                    
                                     
                                         0.700
                                         0
                                         
					Address critical computer program discrepancies related to upgraded capabilities integrated within the Aegis ACB08 combat system configuration.  
				
                                    
                                
                            
                             
                                 TECHNOLOGY INSERTION TI12
                                 
                                     
                                         9.566
                                         0
                                         
						Provided system engineering required for integration of COTS technology including CDS, CPS, and other COTS hardware associated with the Aegis Weapon System.  Completed Critical Design Review (CDR) and In Progress Review (IPR) #4.  Supported ACB12 system engineering to develop and integrate increased capabilities.  Continued computer program development efforts related to Aegis ACB12.  Continue testing and integration of Aegis ACB12 capabilities identified.  


										

					
                                    
                                
                                 
                                     
                                         3.175
                                         0
                                         
						Continue to provide system engineering required for integration of COTS technology including CDS, CPS, and other COTS hardware associated with the Aegis Weapon System.  Successfully conducted IPR #5.  Continue to support ACB12 system engineering to develop and integrate increased capabilities.  Continue computer program development efforts related to Aegis ACB12.  Continued testing and integration of Aegis ACB12 capabilities identified.  
					
                                    
                                     
                                         1.721
                                         0
                                    
                                     
                                         1.721
                                         0
                                         
					Continue to provide system engineering required for integration of COTS technology including CDS, CPS, and other COTS hardware associated with the AEGIS Weapon System.  Continue to support system engineering review Test Readiness Review (TRR), System Functional Test (SFT), and Mission Readiness Assessment (MRA).  Continue to support ACB12 system engineering to developed and integrated increased capabilities.  Continue computer program development efforts related to Aegis ACB12.  Continue testing and integration of Aegis ACB12 capabilities identified.  Execute Aegis Weapon System demonstration to support system level testing. 
				
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD ACB12
                                 
                                     
                                         79.459
                                         0
                                         
						Completed CDR and IPR #4.  Supported ACB12 system engineering to develop and integrate increased capabilities.  Continued computer program development efforts related to Aegis ACB12.  Continued testing and integration of Aegis ACB12 identified capabilities.  
					
                                    
                                
                                 
                                     
                                         72.405
                                         0
                                         
						Successfully conducted IPR #5.  Continue to support ACB12 system engineering to develop and integrate increased capabilities.  Continue computer program development efforts related to Aegis ACB12.  Continue testing and integration of Aegis ACB12 identified capabilities.  
					
                                    
                                     
                                         73.724
                                         0
                                    
                                     
                                         73.724
                                         0
                                         
					Continue to provide system engineering to support TRR, SFT, and MRA.  Continue to support ACB12 system engineering to develop and integrate increased capabilities.  Continue computer program development efforts related to Aegis ACB12.  Continue testing and integration of Aegis ACB12 identified capabilities.  Execute Aegis Weapon System demonstration to support system level testing.  
				
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 12 DELTA CONFIGURATION (DDG 113)
                                 
                                     
                                         9.859
                                         0
                                         
						Evaluated and commenced update of Aegis Combat System Specification to support new construction combat system configuration identified for DDG 113. 											
									

					
                                    
                                
                                 
                                     
                                         34.200
                                         0
                                         
						Complete system engineering related to the specific design review and complete CDR changes required to support the configuration changes.  Commence computer program capture from Aegis ACB 12.  Conduct IPR to monitor the development and integration of DDG 113 combat system design configuration.  Support development and integration of the SPY-1D(V) Radar with MMSP.  										
											

					
                                    
                                     
                                         29.110
                                         0
                                    
                                     
                                         29.110
                                         0
                                         
					Continue code capture and commence computer program development, commence system test to evaluate DDG 113 unique configuration.  Conduct IPR to monitor the development and integration of DDG 113 combat system configuration.  Support Production Readiness Review (PRR) related to the DDG 113 Combat System. Continue to develop SPY-1D (V) Radar interface to the MMSP.   
				
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD ACB14
                                 
                                     
                                         9.429
                                         0
                                         
						Accelerated system engineering review to develop and integrate the AEGIS SPY-1B (V) with MMSP for CG65-73 within the ACB12 Computer Program configuration.  Evaluate future capabilities to be integrated within the Aegis ACB14 Combat System configuration.  Complete program kickoff to define system level requirements and combat system design impact to integrate the selected capabilities.									

					
                                    
                                
                                 
                                     
                                         27.140
                                         0
                                         
						Continue system engineering efforts to complete SRR to develop and integrate the Aegis SPY-1B(V) with MMSP.  Complete system engineering efforts to define and modify the Aegis ACB12 specification to develop and integrate future capabilities.      
					
                                    
                                     
                                         35.560
                                         0
                                    
                                     
                                         35.560
                                         0
                                         
					Continue system engineering efforts to complete IPR #1.  Commence computer program development to integrate the Aegis SPY-1B (V) radar and MMSP within the ACB12 Computer Program configuration.  Commence development testing effort to validate capability requirements. 
				
                                    
                                
                            
                             
                                 NAVAL INTEGRATED FIRE CONTROL-COUNTER AIR
                                 
                                     
                                         24.678
                                         0
                                         
						Supported the ACB12 CDR.  Completed NIFC-CA computer program modification required to achieve the defined requirements.  Initiated computer program testing.  Commenced upgrade to WSMR to support NIFC-CA testing.  
					
                                    
                                
                                 
                                     
                                         21.497
                                         0
                                         
						Continue to support NIFC-CA development and integration within the Aegis ACB12 combat system configuration.  Maintain White Sands Missile Range (WSMR) site to support NIFC-CA and SM6 integration within the Aegis ACB12 combat system.  Conduct IPR to monitor the development and integration of the NIFC-CA capability.  
					
                                    
                                     
                                         11.994
                                         0
                                    
                                     
                                         11.994
                                         0
                                         
					Continue to support NIFC-CA development and integration within the Aegis ACB12 combat system configuration.  Maintain WSMR site to support NIFC-CA and SM6 integration within the Aegis ACB12 combat system.  Conduct IPR to monitor the development and integration of the NIFC-CA capability.  
				
                                    
                                
                            
                             
                                 AEGIS BASELINE 7.1.2 UPGRADE
                                 
                                     
                                         19.500
                                         0
                                    
                                     
                                         19.500
                                         0
                                         
					Provide engineering effort to develop work package definition, identify specification changes, and define design information to port the Aegis B/L 7.1R Computer Program within the Aegis B/L 7.1.2 Hardware configuration and address fleet reported deficiencies related to maintainability, interoperability, and stability. Provide NJ site upgrades to support development and test efforts related to Aegis B/L 7.1.2 back fit plan. 
				
                                    
                                
                            
                             
                                 FUTURE COMBAT SYSTEM DEVELOPMENT AND INTEGRATION
                                 
                                     
                                         19.975
                                         0
                                    
                                     
                                         19.975
                                         0
                                         
					Commence system engineering efforts to address the development and integration of the Air & Missile Defense Radar (AMDR) into Aegis. 
				
                                    
                                
                            
                        
                         
                             
                                 R&D 0604501N
                                 Multi Mission Signal Processor
                                 
                                     52.649
                                     32.607
                                     32.361
                                     32.361
                                     0.000
                                     25.778
                                     14.989
                                     19.324
                                     19.638
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SCN 2122
                                 DDG 51
                                 
                                     2483.578
                                     2970.174
                                     2319.392
                                     2319.392
                                     0.000
                                     3405.498
                                     3181.098
                                     2995.564
                                     2513.860
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 0960
                                 CG Modernization
                                 
                                     316.711
                                     356.958
                                     590.349
                                     590.349
                                     0.000
                                     594.209
                                     642.274
                                     246.502
                                     245.904
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 5246
                                 AEGIS Support Equipment
                                 
                                     99.119
                                     162.307
                                     43.148
                                     43.148
                                     0.000
                                     47.986
                                     66.915
                                     51.694
                                     58.640
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 0900
                                 DDG Modernization
                                 
                                     159.296
                                     296.691
                                     119.522
                                     119.522
                                     0.000
                                     441.455
                                     346.020
                                     692.153
                                     519.938
                                     Continuing
                                     Continuing
                                
                            
                             
                                 R&D 0603879N PU 3031
                                 SIAP (IABM Integration for DDG
                                 
                                     40.097
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     40.097
                                
                            
                             
                                 R&D 0604378N PU 3159
                                 NIFC-CA
                                 
                                     10.574
                                     21.517
                                     24.898
                                     24.898
                                     0.000
                                     28.990
                                     15.849
                                     4.651
                                     4.743
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 2980
                                 Multi Mission Signal Processor
                                 
                                     0.200
                                     18.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                        
                         Combat system improvements are implemented in baselines as described in the project mission statement. After the combat system is completed and tested, the computer program and associated equipment are delivered to the new construction shipbuilders and modernization shipyards where the program and equipment are installed and tested along with all other elements of the shipboard combat system and associated combat support systems. The computer program is a Government Furnished Equipment (GFE) deliverable to the Production Test Center for equipment test and check out. Future Combat System delivery will be provided in ACBs and TIs using a contract to provide Platform System Engineering Agent (PSEA) services.  Additional contracts will be awarded to address ACB12 completion, ACB14 development, Sites Management, and MMSP development.
                         Combat system development efforts will complete major development milestones.  
Major Milestones for ACB12:
  Completion of IPR #4 in third quarter FY10.
  Completion of IPR #5 in first quarter of FY11.
  Test Readiness Review # 1 (TRR#1) in fourth quarter of FY12.
  Final Certification in first quarter of FY14.

Major Milestones for ACB14:
  System Requirements Review (SRR) in second quarter of FY11.
  In Progress Review #1 in first quarter of FY12.
  In Progress Review #2 in first quarter of FY13.
  In Progress Review #3 in third quarter of FY13.
  Demonstration in first quarter FY14.
  Mission Readiness Review (MRR) in third quarter FY14.
  Final Certification in second quarter FY15.
                    
                     
                         
                             
                                 Product Development
                                 Various Performing Activities consist of multiple performing activities with funding for each no greater than $1 million per year.  These larger performing activities include CECOM, National Research Lab (NRL), CDSA Damneck, NSWC/Crane, NSWC/Indianhead, and NAWC China Lake.
                                 
                                     
                                         Systems Engineering
                                         SS
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             1546.084
                                             
                                                 107.039
                                                 2010-12
                                            
                                             
                                                 132.249
                                            
                                             
                                                 132.249
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1785.372
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         APL
                                         Baltimore, MD
                                         
                                             38.448
                                             
                                                 6.505
                                                 2010-11
                                            
                                             
                                                 6.700
                                            
                                             
                                                 6.700
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             51.653
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             238.535
                                             
                                                 35.617
                                                 2010-11
                                            
                                             
                                                 36.477
                                            
                                             
                                                 36.477
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             310.629
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPAF
                                         BAE Systems
                                         Rockville, MD
                                         
                                             32.299
                                             
                                                 4.112
                                                 2011-02
                                            
                                             
                                                 3.984
                                            
                                             
                                                 3.984
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             40.395
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC
                                         Port Hueneme, CA
                                         
                                             45.099
                                             
                                                 6.115
                                                 2010-11
                                            
                                             
                                                 6.054
                                            
                                             
                                                 6.054
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             57.268
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NWAS
                                         Corona, CA
                                         
                                             26.207
                                             
                                                 0.444
                                                 2010-11
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             27.851
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             9.099
                                             
                                                 0.300
                                                 2010-11
                                            
                                             
                                                 0.390
                                            
                                             
                                                 0.390
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.789
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             76.771
                                             
                                                 18.599
                                                 2010-12
                                            
                                             
                                                 19.041
                                            
                                             
                                                 19.041
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             114.411
                                        
                                    
                                     
                                         Award fees
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